

Table of Contents

1. What is the project management?	5
2. Kerzner's critical success factors.	11
3. Balancing Project Constraints. Project types, goals: scope, time and budget.....	15
4. The four life cycle phases of the project	18
5. Initiation of the project.	20
6. Basic definitions in project management	25
7. Project Timeline: A Seven-Step	26
8. Creating a Network Diagram	28
9. Estimating Activity Durations	31
10. Converting the Network Diagram to the Project Control Schedule.....	32
11. Calculating the Critical Path	34
12. Estimate Activity Resources	36
13. Estimate Activity Durations	38
14. Establish Project Start and Finish Times	40
15. Develop Project Schedule	42
16. Earliest start and finish times	42
17. Latest Start and Finish Times.....	45
18. Latest finish and start times	46
19. Total Slack.....	48
20. Critical Path	50
21. Free Slack	53
22. Bar Chart Format	55
23. Project Control Process.....	57
24. Effects of Actual Schedule Performance.....	60
25. Incorporate Changes into Schedule.....	61
26. Update Project Schedule	63
27. Control Schedule	64
28. Plan for Quality	67
List of tables.....	69
REFERENCES.....	70