

TABLE OF CONTENTS

INTRODUCTION	7
1. THE BASICS OF PROJECT PLANNING	9
1.1. Projects and project management	9
1.2. General planning issues	20
1.3. Planning in project management	44
1.4. Characteristics of main project scheduling processes/stages	48
1.5. Project planning situations	63
1.6. Bibliography	65
2. PROJECT PLANNING CONCEPTS AND MODELS	69
2.1. Review of project planning concepts and models	69
2.2. Bibliography	76
3. DETERMINISTIC CONCEPTS AND MODELS OF PROJECT SCHEDULING	77
3.1. Genesis of deterministic concepts and models of project scheduling	77
3.2. Characteristics of the deterministic concepts and models of project scheduling	78
3.3. Bibliography	119
4. CRITICISM OF THE CLASSICAL DETERMINISTIC CONCEPTS AND MODELS OF PROJECT SCHEDULING	125
4.1. Conditions and causes of criticising the classical deterministic concepts and models of project scheduling	125
4.2. Criticism of the classical concepts and models of project scheduling from the point of view of planning areas	128
4.3. Bibliography	139
5. STOCHASTIC PROJECT SCHEDULING CONCEPTS AND MODELS	141
5.1. Genesis of the stochastic concepts and models of project scheduling	141
5.2. Characteristics of the stochastic concepts and models of project scheduling ...	141
5.3. Bibliography	161
6. RESOURCE-CONSTRAINED PROJECT SCHEDULING CONCEPTS AND MODELS	163
6.1. Genesis of the resource-constrained project scheduling concepts and models .	163
6.2. Introduction to the critical chain method	164

6.3. Project planning according to the CCPM method	170
6.4. Buffer sizing in the CCPM method	176
6.5. Changes in the organisational culture of project teams in accordance with CCPM	184
6.6. Monitoring and control of a project according to the CCPM method	187
6.7. Summary	191
6.8. Bibliography	192
7. MATRIX-BASED PROJECT SCHEDULING CONCEPTS AND MODELS	195
7.1. Genesis of the matrix-based project scheduling concepts and models	195
7.2. Characteristics of the matrix-based project scheduling concepts and models ..	196
7.3. Modifications of the logical framework concepts and models of project scheduling – LFA-M	211
7.4. Causes and attempts to synthesise the matrix-based concepts and models of project scheduling with other tools	212
7.5. Summary	216
7.6. Bibliography	218
8. AGILE CONCEPTS AND MODELS OF PROJECT SCHEDULING	219
8.1. Planning levels of agile projects	224
8.2. Summary	236
8.3. Bibliography	237
9. HEURISTIC CONCEPTS AND MODELS OF PROJECT PLANNING	239
9.1. Genesis of the heuristic concepts and models of project planning	239
9.2. Characteristics of the heuristic concepts and models of project planning	240
9.3. Modifications of the heuristic project planning concepts and models	248
9.4. Bibliography	249
10. RESEARCH ON PROJECT PLANNING	251
10.1. The research design and strategy	251
10.2. Research sample characteristics	257
10.3. Analysis of the results	261
10.4. Verification of the research hypotheses	283
10.5. Bibliography	293
11. SUMMARY AND CONCLUSION	295
12. TABLE OF FIGURES	295
11. TABLE OF TABLES	295